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L.adies and Gentlemen:
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Progress Report covering activities required by the Consent Decree. Included herewith is Calendar

timore agreed to submit a Calendar Quarterly

Quarterly Report No.25. for the Calendar Quarter ending December 31, 2008.
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We trust that you will agree that the City of Baltimore is in compliance with this requirement of the
Consent Decree. Please notify us if you have any questions related to this jtem.

Sincerely,

/4

Kishia L. Powell, P.E.
Bureau Head

Enclosures
KLP/ajd

cc: Mr. David E. Scott, P.E.
Mr. George Nilson, City Solicitor
Mr. Peter Keith, Esquire
Mr. Robert T. Mohr
Mr. Jaswant Dhupar
Mr. Wazir Qadri
Mr. Arthur Jones-Dove

Please visit our Website@baltimorecigg. gov
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Statement of Certification

I certify under penalty of law that this information was prepared under my direction or
supervision in accordance with a System designed to assure that qualified personnel
properly gather and evaluate the information submitted. Based on my directions and
my inquiry of the person(s) who manage the system, or the person(s) directly
responsible for gathering the information, the information submitted is, to the best of
my knowledge and belief, true, accurate, and complete.

.ol

Kishia L Powell, P.E.
Bureau Head
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A. INTRODUCTION

This Calendar Quarterly Report is submitted pursuant to the requirements of a Consent Decree
entered on September 30, 2002 in the United States District Court for the District of Maryland
as part of the response to Civil Action No. JFM-02-1524. This Calendar Quarterly Report is
intended to provide an update on the progress of remedial measures required by the Consent
Decree and the status of various programs to be implemented.

The requirements for the Calendar Quarterly Report are specified in Paragraph 18 of the
Consent Decree, which reads as follows: ‘

"Beginning with the first full calendar quarter after the Date of Entry of the Consent Decree,
Baltimore shall submit to EPA and MDE within thirty (30) days after the end of each
calendar quarter until termination of this Consent Decree a Calendar Quarterly Progress
Report (“Calendar Quarterly Report”) covering the subject of this Consent Decree. This
Calendar Quarterly Report shall contain the following:

i Progress reports on the implementation of the requirements of Section VII
(Remedial Measures) as described in Paragraphs 8 through 15;

ii. A description of any problems anticipated with respect to meeting the
requirements of Section VII (Remedial Measures) of this Consent Decree; and

iii. A description of all environmentally beneficial projects and SEP implementation
activity in accordance with Paragraphs 29-33 of the Consent Decree; and

iv. Any such additional matters as Baltimore believes should be brought to the
attention of EPA and MDE.”

It was noted that Paragraph 18 contained a typographical error. The Remedial Measures
described in Paragraphs 8 through 15 comprise Section VI of the Consent Decree, and not
Section VII. Accordingly, this Calendar Quarterly Report refers to Paragraphs 8 through 17 of
the Consent Decree as Section VI.
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B. PROGRESS OF IMPLEMENTATION OF SECTION VI
REQUIREMENTS

For reference purposes, this Section B is organized so that the item numbers correspond
directly to Paragraphs and subparagraphs in the Consent Decree.,

Paragraph 8: Elimination of Sanitary Sewer Overflow and Combined
verflow Disch

W

eneral Requirements: During the calendar quarter ending December 31, 2008, the
City of Baltimore was in general compliance with the Clean Water Act and Title 9,
Subtitle 3 of the Environment Article, Annotated Code of Maryland. Episodes of non-
compliance include un-permitted sanitary sewer overflows (SSOs), as reported during
the quarter in accordance with Paragraph 17 of the Consent Decree and as summarized
in Appendix 4 herein.

B. Construction Projects: Appendix 1 to this Calendar Quarterly Report provides a
status update for each of the construction projects listed in Appendix D of the Consent

Decree.
1. Practical Completion

No Practical Completion was achieved for Paragraph 8 projects in this
Quarterly period.

As design and construction progress, concerns and issues have arisen that may impact
the schedule for some of the Paragraph 8 projects, are as follows:

Project No. 4 : Jones Falls Pumpin tion Force Main/Press ewer:
On December 17, 2007 the City requested an extension to extend the
project schedule for 60 calendar days resulting in a Practical Completion
deadline of February 27, 2008. The City of Baltimore is waiting for a
response letter from MDE/EPA. The resulting request was because the
Contractor recently encountered unforeseen conditions in the form of
extremeiy hard rock between the intersection of Falls Road and Roland
Avenue. The contractor has used mechanical hammers, blasting and
expansive slurries in an effort to excavate through this rock area.
Practical Completion was achieved for this project on January 23, 2008.

Project No. 8: Stony Run Interceptor and Pumpin tion: Due to
significant public opposition to the proposed pumping station site in Wyman Park,
additional pumping station locations were investigated. A new location at the
Department of Public Works Solid Waste Site, near the intersection of Sisson Street
and 29" Street had been selected and approved by MDE and EPA. To expedite the
project, this project was split into 3 phases:

e SC 819 (Phase 1) is an upper portion of Stony Run interceptor and consists of
rehabilitation, and partial replacement of pipelines and manholes located
Civil Action No. JFM-02-1524 4
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north of Wyndhurst Avenue. Practical completion of this project was
complete as of October 14, 2006.

e SC 838 (Phase 2) is the middle portion of Stony Run interceptor and consists
of rehabilitation and partial replacement of pipelines located between Cold
Spring Lane and Wyndhurst Avenue. Practical completion of this project was
complete as of March 21, 2007.

e SC 839 and SC 847 (Phase 3) consist of 20 mgd pumping station, force main
and gravity sewer. Due to delay in siting the pump station, the City has
requested and MDE has approved a 6-month extension for the project
advertisement and completion dates. Both SC 839 and SC 847 were
advertised on June 16, 2006. For Contract SC 839, the city received only one
bid 65% above the engineers estimate. The city rejected this bid and had
determined that the compressed construction schedule of one year is the
primary reason for the unusually high bid amount and lack of competitive
bidding. The City re-advertised Contract SC839 on October 27, 2006 and,
anticipated that based gn bids received in December, contract negotiations
will begin. The City sent a letter on October 13, 2006 requesting an
additional extension of fourteen (14) months to account for the additional
time required for construction due to the increased scope of work. For SC
847 the city had awarded this contract to a successful bidder and the current
duration was one year, however the full functionality and operation of the
pumping station will depend on the progress of SC 839. Therefore, the City
has requested to move the practical completion date for SC 839 and SC 847
from December 31, 2007 to February 28, 2009. A response from MDE was
received on February 26, 2007, granting the requested extension. The
Practical Completion deadline for both of these projects is now February 28,
2009. The City will continue to keep EPA and MDE advised of
progress of these projects in future Calendar Quarterly Reports.

Project No. 10: Greenmount Avenue Interceptor: This project was split into 2

phases:
e Phase I (SC-820) was advertised on December 16, 2005 in compliance with
the advertising requirements of the Consent Decree. Practical completion of
this project was complete as of May 4, 2007. ,
Phase II (SC-833) of this project was advertised on December 23, 2005 in
compliance with the advertising requirements of the Consent Decree, however only
receiving one bid that was 50% over the estimate and was rejected. This project
was re-advertised on March 17, 2006. Construction notice to proceed was granted
to the contractor on August 14, 2006. In October 2004, the City sent a letter to
MDE/EPA requesting that the project scope of work be changed from construction of
the new pumping station to construction of a new gravity relief sewer. MDE and EPA
subsequently approved this request in letters dated February 2, 2005 and December
21, 2004, respectively. The revised scope of work resulted in additional
complexities, including major water and electrical utilities, tunnel conflicts, and
railroad right of way issues. In addition, the scope includes microtunneling. The City
sent a letter to MDE/EPA, dated July 7, 2006, requesting to extend the Practical
Completion deadline by 180 days to December 30, 2007. A response from MDE was
received February 26, 2007 granting the requested extension. An extension letter
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Calendar Quarterly Report No. 25
For Calendar Quarter Ending December 31, 2008



was sent to MDE and EPA on December 7, 2007 requesting a 90 day
extension for Practical Completion deadline of March 28, 2008. This
extension was approved and a subsequent extension for 90 days through
June 27, 2008 was submitted, we await a response from MDE/EPA.
Practical Completion was achieved for this project on May 27, 2008.

2. SSO Structure Elimination

SSO No. 132 is located at the intersection of Springdale Avenue and Hilton Street. It
was proposed to monitor this SSO structure for a twelve-month period ending
September 18, 2004. During the calendar quarter ending September 30, 2005,
activity was observed at this SSO structure on March 23, and March 28, 2005. The
City of Baltimore eliminated SSO No. 33 & No. 34 on December 10, 2008
and December 23, respectively.

SSO No. 134 is located near the intersection of Liberty Heights and Elamont Road.
SSO No. 135 is located one block away from SSO No. 134, at the intersection of
Liberty Heights and Dennlyn Road. SSO No. 136 is located at 323 Wilson Ave.

The City has engaged the services of an engineering firm to investigate and evaluate
the collection system adjacent to SSO Nos. 134, 135 and 136. The City will continue
to monitor and evaluate activity at these SSO structures and will continue to keep
EPA and MDE advised of progress in future Calendar Quarterly Reports.

Other than the concerns and issues noted here, all Paragraph 8 projects are
proceeding on schedule, and at this point, no problems are expected in meeting the
milestone dates specified in Appendix D of the Consent Decree.

C. Separate Sanitary Sewer Characterization Report: This requirement has been

completed.

D. Elimination of Combined Sewer Overflows:

Walbrook: This project has been completed.

Forest Park: During the calendar quarter ending June 30, 2006, combined sewer
overflow (CSO) No. 13P was eliminated and the City reported that the Combined Sewer
System has been separated and all CSO structures have been eliminated in the Forest
Park neighborhood. -

On October 11, 2006, the City sent a letter to MDE/EPA that included a report dated
March 2006 entitled “Confirmatory Testing for Final Separation of Combined Sewer
System in Forest Park Area”. The letter also documented the elimination dates for the
CSO structures associated with this area, including 10P, 11P, 13P, 18P, 19P, 21P, and
31P. Lastly, the City requested that post-construction monitoring be waived for these
CSO structures since the eliminations were performed.
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MDE responded to this letter on December 11, 2006 and approved the waiving of post
monitoring for the CSO structures, with the exception of 13P. For this structure 13P,
MDE noted that a site inspection was performed by MDE on October 19, 2006 that
revealed the discharge of raw sewage. Therefore, MDE disapproved the waiving of the
post-monitoring requirements at this location. On January 16, 2007 the City submitted
a letter of response that included additional sampling results indicating that the high
bacterial levels are due to stagnant pooling water at the outfall in lieu of a sewage
discharge. It is therefore believed by the City that post-monitoring can be waived at
overflow structure 13P. The City is awaiting a response from MDE and EPA regarding
this letter.

E. Flow and Rainfall Monitoring for Paragraph 8 Construction Projects:

As of December 31, 2008, 11 flow meters are installed as incficated in Table 8-1.

Table 8-1: Flow Monitor Installations for Paragraph 8 Projects

2,35 2 Upper Jones Falls Interceptor 2 2 2
7 4 Lower Jones Falls Interceptor 2 2 2

8 5 Stony Run Interceptor & P.S. 1 1 1
10 7 Greenmount Interceptor 2 2 2
23 9 Lower Gwynns Run Interceptor 2 2 2
24 10 Gwynns Run Sewershed 3 3 3
Total 12 12 12

A summary of rainfall and flow monitoring data collected during September, October and
November 2008 prepared by ADS Environmental Services is submitted on a compact
disk in the inside of the back cover of this Calendar Quarterly Report. The ADS report
includes: ;

Meter location maps

Meter site reports

Rain gauge location maps

Tabular flow monitoring data

Tabular rain gauge data

Depth and velocity scattergraph plots
Flow and rainfall data in Excel format
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Al flow meters are ADS Model 4000 flow monitors. Each meter was calibrated by
manually measuring depth and velocity to confirm that the flow meters are functioning
properly. Multiple measurements were obtained for each flow meter. These

measurements are shown on the depth-velocity scattergraphs provided for the flow
monitoring sites. '

F. Pr Re :

Progress of work under Paragraph 8 is as reported herein.

Paragraph 9: Collection m _Evaluation an wershed Plan

A. The milestone dates for completion of the Sewershed Study and Plan for each of the
City’s eight sewersheds, as established by Paragraph 9.B of the Consent Decree,

recognize that evaluation work will not begin in earnest until several years after the Date
of Entry.

Sewershed Study and Plan: At this time, the City does not anticipate any difficulties or
delays in meeting the milestone dates for completion of the Sewershed Study and Plan for
any sewershed. Jones Falls, the first of the sewershed plans was submitted to
MDE/EPA and DOJ on December 26, 2008 with an approach plan for prioritizing
the capital improvements recommended by the Jones Falls team and the other
sewersheds. A technical workshop has been requested by the City of Baltimore
and will be coordinated with MDE/EPA for further discussions.

All eight Sewershed Studies are on-going. The table below provides the City's
Notice to Proceed date for each Sewershed Study, as well as a summary of field
work accomplished to date. As the Sewershed teams perform quality control and
differentiate the non-DPW and private property assets the quantities listed
below will change accordingly.

B.
City Notice to Approx. MHs Approx. CCTV
- Sewershed Name Proceed inspected to Inspected to Date
Date Date (linear feet)
Jones Falls 5/24/06 7,493 1,091,904
Herring Run 11/1/06 7,039 1,154,443
High Level 1/31/07 4,568 839,920
Low Level 5/9/07 6,649 950,902
Gwynns Falls 6/20/07 4,136 681,630
Outfall 8/8/07 1,509 296,607
Patapsco 8/8/07 1,226 209,652
Dundalk 8/22/07 578 123,858
TOTAL 33,198 5,348,916
Civil Action No. JFM-02-1524 8
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C. m_mmmm The Plan Elements in the Consent
Decree are to be followed for each sewershed. The City has developed and
continues to improve upon and review a Sewershed Study Manual for the
consultants to follow during their evaluations. This document provides
uniform guidelines for conducting the Sewershed Studies.

D. llection tem Ins ions: Please refer to Section B above for a summary of

inspection progress.

In accordance with Paragraph 8 and 9 of the Consent Decree, many collection system
components have been replaced, rehabilitated, and slip-lined. The City submitted to the
EPA/MDE, under Paragraph 9 D.vii, a request for wavier of the Paragraph 9.D inspection
requirements for these system components. In a letter dated September 4, 2007, MDE
approved the request to waive inspection of selected portions of the collection system.

E. Infiltration and Inflow (“I/I”) Evaluation: The City had selected 3 contractors to

perform the flow monitoring and rainfall monitoring task as required by the Consent
Decree. Notice to Proceed on these contracts was issued in February 2006. Flow
monitoring began on May 9, 2006 and as of December 31, 2008, the flow
monitoring continues at 119 meter locations throughout the City.

F. Long-Ter ity/Peak Flow Management: During the calendar quarter ending
Septebember 30, 2008, there was no capacity/flow management analysis activity related
to the Sewershed Studies and Plans.

G. Sewersh nd Plan(s) A val and Implementation: Not applicable at
this time.

H. Progress Reports: Progress of work under Paragraph 9 is as reported herein.

Paragraph 10: Illegal Sewer Connections
A. Illegal Private Connections: During the calendar quarter ending December 31,

2008, Baltimore further addressed the list of suspected illegal connections to the
collection system known to the City. The City had previously initiated enforcement
actions for 14 suspected illegal connections by notifying the respective property owners
of the suspected illegal connections and actions to be taken, as required by
Paragraph10.A of the Consent Decree. In accordance with the City’s enforcement plan,
staff of Housing and Community Development (HCD) inspected the 14 properties and
determined that two were not illegal connections, ten required dye/smoke testing for
confirmation, and two required further evaluation. The City performed dye testing and
determined that only 5 are illegal connections. Furthermore, the City has identified and
confirmed 33 additional properties within the Western Run Sewershed with illegal storm
water connections to the sanitary system.

The City has further researched the 38 illegal connections documented above in the past
Quarterly reports and has determined that the resuits of the testing performed to date
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cannot differentiate between an illegal connection or a privately-owned portion of a
customer service connection lateral. Dye testing performed did prove that sources of
inflow are connected to the sewer, however, it was not determined whether the
connections were via direct connections to the sewer pipe or via the privately owned
portion of the lateral. As such, the City should not have positively identified these as
illegal connections and requests approval to remove the 38 connections from the list in
Appendix 2 until further investigation can be performed. The City awaits input from
MDE and EPA on this action.

The City plans to perform supplemental investigation as part of the Paragraph 9
Sewershed Studies. Under these studies, each of these connections and any additional
connections will be investigated and a distinction will be made between the two types of
connections as noted herein. On August 11, 2008 while performing dye testing as part
of their field investigations, the Herring Run Sewershed team identified an illegal sewer
connection at 4424 Marble Hill Road. Once an illegal connection is identified, the
approved Illegal Connection Enforcement and Implementation Plan will be adhered to.

B. Updated List of Illegal Connections: Appendix 2 contains the updated list of 38

known illegal connections.

C. 2g3 . ement and 11
been completed as reported in Quarterly Report No.7.

'I.T-"l

Plan: This requirement has

D. In a letter dated May 5, 2003, MDE stated that they had reviewed the draft plan for
implementation and enforcement with regard to illegal connections and found it to be
acceptable. As requested by MDE, the City is considering the merits of adding a
provision to the Plan that would enable the City Department of Public Works to actually
do disconnections themselves and bill people for the materials and labor as a last resort
if they have a situation where flows may cause a SSO and there is no cooperation from
the property owner. To date, the need for this has not occurred. EPA in its letter dated
January 12, 2005 has approved the Illegal Sewer Connection Detection and Enforcement
Plan.

E. Progress of work under Paragraph 10 is as reported herein.

F. Privately-Owned Portion of mer Servic nnection Lateral: During the
calendar quarter ending December 31, 2008, no privately-owned portion of a customer
service connection was identified as a source of I/I that causes or contributes to an
overflow from the collection system. During this same quarter, no owners of such
laterals were notified of the need to repair, rehabilitate, replace or terminate their
laterals, and no enforcement actions in regard to such laterals were pending.

Paragraph 11: Pumping Station Inspection, Rehabilitation, and

Repair

A. Pumping Station Rehabilitation and Repair; As reported in Quarterly report No. 8,
all pumping station rehabilitation projects are complete.

Civil Action No. JFM-02-1524 10
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B. Pumping Station Inspection Procedures: During the calendar quarter ending
December 31, 2008, Baltimore inspected each of the eight pumping stations at least
twice daily in accordance with Paragraph 11.B. All inspections were conducted in
accordance with the inspection checklist attached as Appendix F to the Consent Decree,
and completed inspection checklists are being maintained. All deficiencies noted during
inspections were corrected within eight hours, or a work order was issued for correction.
A listing of these work orders is attached as Appendix 3 to this Calendar Quarterly
Report.

As reported in Quarterly Report No. 8, the project to upgrade the SCADA system for
remote monitoring of pumping stations is completed. As such, the City of Baltimore
recognizes that once daily pumping station inspections will satisfy the requirements of
the Consent Decree in accordance with Paragraph 11.B.i.

C. Pumping Station Remote Monitoring: As of December 31, 2008, Baltimore
continuously monitored pumping station data in accordance with Paragraph 11.C. of the
Consent Decree. Alarm data was electronically archived.

D. Pumpin tion Equipment Inven : As of December 31, 2008, all pumps,
motors, bar screens, sensors and other critical components of Baltimore’s pumping
stations had been assigned unique equipment identification numbers. These numbers
are recorded in the maintenance information management system (“MIMS") operated by
Baltimore’s Wastewater Facilities Division.

E. Pumpin ion Preventative Maintenance: The MIMS system operated by
Baltimore’s Wastewater Facilities Division automatically generates work orders for
preventive maintenance at Baltimore’s eight pumping stations, including standard
operating procedures and parts lists. During the calendar quarter ending December 31,

2008, the MIMS system was used to initiate and track scheduled preventive
maintenance activities at the pumping stations.

During the calendar quarter ending December 31, 2002, a procedure for determining the
cause of equipment and/or system failures was submitted as required by Paragraph
11.E.ii of the Consent Decree. During the calendar quarter ending December 31, 2008,
no equipment and/or system failures occurred which required analysis in accordance
with this procedure.

F. Pumpin tion ration and Maintenance Manuals: As of December 31,
2008, operations and maintenance ("O&M") manuals for each of Baltimore’s eight
pumping stations were up to date, reflecting current station configuration, equipment,
and characteristics. Operating parameter value ranges for each pumping station are
available in the standard operating procedures ("SOP's") for that pumping station, which
are posted at the pumping station and considered part of the O&M manual. Pump run
times are kept in the log books at each pumping station.
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G. Progress Reports: Table 11-1 Summarizes the status of Baltimore’s pumping station
inspection and repair program during the calendar quarter ending December 31, 2008.

Table 11-1: Pumping Station Inspection and Repair Program

Eastern Avenue None
Brooklyn All Pumping None
Dundalk _Statigglsd None
Jones Fall-s twlirZPSereday See Appendix 3 | See Appendix 3 1

Locust Point throughout i None
Quad Avenue reporting None
McComas period None
Westport None

Progress toward installation of the new SCADA system for remote monitoring of
pumping stations is reported in item 11.C above.

Paragr 2: Collection and Transmissi m Model
A. The hydraulic modeling task for each sewershed will be performed utilizing the

previously-selected hydraulic modeling software package: InfoWorks, marketed by
Wallingford Software. :

B. Model Elements: The InfoWorks hydraulic modeling package is fully compliant with
the requirements listed in Paragraph 12.B.i of the Consent Decree.

C. Model Project Approach Report: This draft Report was submitted by the February
27, 2003 milestone date (150 days from the Date of Entry of the Consent Decree).

D. EPA in its letter dated January 12, 2005 has approved the Model Project Approach
Report. Baltimore has initiated implementation of the Model Project Approach Report.
The first phase of model implementation, involving the migration of the four models
developed as part of previous sewershed studies into an InfoWorks environment, is
underway.

E. Model Certification: Baltimore will complete implementation of the Model for each
sewershed on or before submission of the respective Sewershed Study and Plan
required under Paragraph 9, and will certify the model for each sewershed at that time.

F. Progress Report:
Quarterly period.
Civil Action No. JFM-02-1524 12
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Paragraph 13: Collection System Operation and Maintenance

A. During the calendar quarter ending December 31, 2008, Baltimore continued to review
current practices and procedures for collection system operation and maintenance, and
to identify any changes that are needed for full compliance with the requirements of
Paragraph 13.A. of the Consent Decree.

B. The draft Operations and Maintenance Program Report required under Paragraph 13.B.
of the Consent Decree was submitted in accordance with the milestone date of January
28, 2003 (120 days from the Date of Entry of the Consent Decree). MDE has indicated
approval of this draft Report; EPA has also approved this report in its letter dated
January 12, 2005.

C. The City of Baltimore is in the process of implementing root and grease control
programs after approval of chemical products that will be used as part of the cleaning
for root and grease problem areas. Those pipes that are found to have root and grease
problems are being recorded in the GIS.

D. Progress Reports: The implementation period of the Operations and Maintenance
Plan was completed in July 2006. The City submitted the Year 1 Annual Report on
October 30, 2007, which covered the time period from July 2006 to July 2007.
This report includes all elements as specified in this section of the Consent
Decree. The Year 2 Annual Report was submitted on October 30, 2008 and it
covers the time period from July 2007 to July 2008. :

Paragraph 14: Information Management System Program

A. During the calendar quarter ending December 31, 2008, Baltimore continued to develop
an information management system that will facilitate engineering analysis, evaluation,
operation and maintenance of the collection system. ‘

B. Geographic Information System: On September 24, 2004, Baltimore demonstrated
to EPA and MDE that the GIS is fully functioning and capable of displaying the
information described in Paragraph 14.B.i through iv.

C. 500 Scale Maps: This requirement has been completed as reported in Quarterly
Report No. 7. :

D. Global Positioning System: Water and Wastewater Maintenance crews are equipped
with eight global positioning system ("GPS™) units for use in collection system

maintenance. A standard operating procedure (SOP) has been developed for the use of
these units in locating collection system components, and maintenance crews have
received appropriate training.

Adining Civil Action No. JFM-02-1524 ) 13
Calendar Quarterly Report No. 25
e For Calendar Quarter Ending December 31, 2008



Achieving

?

E.

‘Inven f Collection m Components: On September 24, 2004, Baltimore

demonstrated to EPA and MDE that the GIS is fully functioning and capable of displaying
the information described in Paragraph 14.E for each component.

Update Inventory of Collection System Components: Within ninety (90) days of
completion of inspection or rehabilitation of a collection system component as required
under Paragraph 9, Baltimore will update the collection system inventory.

Progress Reports: Development of the Baltimore collection system inventory
database continued throughout the calendar quarter ending December 31, 2008. Most
of the information currently in the database has been taken from record documents (for
example, “as-built” drawings). This information will be verified and supplemented, and
all required database fields will be populated, as part of the Sewershed Studies required
under Paragraph 9 of the Consent Decree. Progress toward implementation of the GIS
is reported in item 14.B. above.

Paragraph 15: Valve Inspection and Repair Program

A.

All requirements of Paragraph 15 have been completed as summarized in Quarterly
Report No. 7.

E. Progress Reports: All requirements of Paragraph 15 have been completed as noted
in Appendix H of Consent Decree.

Paragraph 16: Emergency Response Plan — Unpermitted Discharges

A.

B.

C.

Emergency Response Plan (ERP): Baltimore has developed and implemented an

Emergency Response Plan for protection of public health and the environment in the
event of an unpermitted discharge from the wastewater collection system.

This requirement has been completed as reported in Quarterly Report No. 7.

The EPA and MDE reviewed the draft Emergency Response Plan, and review comments
were forwarded to Baltimore in a letter from EPA Region 3 received by Baltimore on July
23, 2002. Baltimore revised the draft Emergency Response Plan accordingly or
otherwise responded to the review comments within the 30-day requirement established
by Paragraph 16.C. of the Consent Decree. MDE and EPA granted approval of the Plan
in separate letters received by Baltimore on May 5, 2003 and May 14, 2003,
respectively. As of the June 13, 2003 milestone date for implementation of the Plan (30
days from final approval), 70 copies of the Plan had been produced and distributed to
appropriate staff.

Yearly Review and Update: During the Calendar Quarter ending September 30,
2007, the City submitted the Yearly Update for 2007. The 2008 update was

submitted on December 26, 2008.
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E.

F.

No portions of the Emergency Response Plan are in dispute at this time, and Baltimore
has implemented the Plan in its entirety.

Paragraph 17: Reporting of Discharge Events and Recordkeeping

A.

During the calendar quarter ending December 31, 2008, Baltimore complied with the
reporting requirements for overflows from the wastewater collection system as
established by Paragraph 17 of the Consent Decree, by NPDES Permit Numbers 21555
and 21601, by State Discharge Permit Numbers 89-DP-0581 and 93-DP-0580A, and by
State and Federal regulations. Oral notification of overflows was made to MDE within 24
hours of the time that Baltimore first became aware of them, and written reports were
forwarded within 5 days. A summary of reported overflows for the calendar quarter
ending December 31, 2008 is provided in Appendix 4.

During the calendar quarter ending December 31, 2008, Baltimore maintained a
monitoring, sampling, analysis and reporting program to monitor water quality in
Baltimore surface water. This program is administered by the Water Quality
Management Section of the Environmental Services Division in accordance with the
requirements of the NPDES referenced in item 17.A. above. Monitoring results are
published annually in Baltimore’s Water Quality Report.

Records of all sanitary sewer overflows from Baltimore’s collection system during the
calendar quarter ending December 31, 2008 are being maintained in accordance with
the requirements of Paragraph 17.C.

Copies of all written reports prepared pursuant to Paragraph 17 will be maintained for a
minimum of 5 years, as required by Paragraph 17.D.

DESCRIPTION OF ANTICIPATED PROBLEMS WITH SECTION

D. DESCRIPTION OF SEP ACTIVITIES

VI REQUIREMENTS

Issues and concerns related to Paragraph 8 construction projects are reported above in
the Paragraph 8 section of this Calendar Quarterly Report. As of December 31, 2008,
there were no other anticipated problems with Section VI requirements to report.

The study and 30% design for the Patapsco Wastewater Treatment Plant Enhanced
Nutrient Removal (ENR) project was completed and submitted to Maryland Department
of the Environment (MDE) and US EPA Region III (EPA) in September 2004. The MDE
letter approving the 30% design for the Patapsco Wastewater Treatment Plant was on
December 1, 2004. The EPA letter approving the 30% design was on received May 24,
2005.
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The consultant agreement for the design of the Patapsco Wastewater Treatment Plant
ENR project was approved by the City’s Board of Estimates on December 21, 2005. As
of the calendar quarter ending December 31, 2008, the design is on-going.

In addition, the City has selected the consultant for engineering services for the ENR
Modifications to the Existing Facilities at the Patapsco Wastewater Treatment Plant. As
of the calendar quarter ending December 31, 2008, the design is on-going.

E. ADDITIONAL MATTERS FOR THE ATTENTION OF THE EPA
AND MDE

As of December 31, 2008 there were no additional matters to be brought to the
attention of EPA and MDE.
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APPENDIX 1
STATUS OF PARAGRAPH 8 CONSTRUCTION PROJECTS
AS OF DECEMBER 31, 2008

UPPER JONES FALLS SEWERSHED

LOWER JONES FALLS SEWERSHED

8/30/09* Eliminatas SSO No. 67 Poat Construction Monitoring Phase

1. Construct a 20 mgd capacity pumping station near Department of Public Works Solid Waste She nesr the
Stony Run Interceptor and Pumping  [intersection of 20th Street and Sisson Street.
Station (JGF Branchy™ 2. install approximately 1,200 finear feat of 24-inch force main from new pumping station to JFPS pressure [ Contributes to elimination of SSO No, 72;
Sanitary Contract No. 819, 838, 835 &|sewer [length depends on location of pumping station] 228120087 BI3008™ | iminstes SSO No. 129 (Construction Phase (SC847 and SC839)
847 3. Parallet approximately 10,800 tinear feet of existing sawer from south of Coldspring Lane (JGF48) to the
new pumping station with 18 to 36-inch sewer

Construction Phase. SC 833Letter was
sent on 12.7.07 requesting a 80 day
oxtension to March 29, 2008. This
8/30/08™ [Contributas to efimination of SSO No. 72 axtension was approved and a
subsaquent extension for 90 days
through June 27, 2008 was submitted.
Awaiting approval from MDE/EPA.

* Approved by MDE\EPA. ** Approved by MDE, ***Approved by EPA

Note: Shaded date cells indicate completion.




APPENDIX 1
STATUS OF PARAGRAPH B CONBTRUCTION PROJECTS
AS OF DECEMBER 31, 2008

HERRING RUN SEWERSHED

GWYNNS FALLS SEWERSHED

COMBINED SEWER AREAS

HIGH LEVEL SEWERSHED

LOW LEVEL SEWERSHED

Note: Shaded date cells indicate completion,
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City of Baltimore Sanitary Sewer Overflow Consent Decree

Civil Action No. JFM-02-1524

List of Illegal Connections

June-05

Full Address Test ID Source Type Date Identified Dye Resuit Current Status Comments
1. 5904 Berkeley Ave. 172 B 2 |Property Owner Downspout 6/20/2005 Newly Identified
2. 6203 Biltmore Ave. 311 A 2 |Property Owner Downspout 6/20/2005 Newly Identified
3. 3310 Clarks Ln. 212 B 7  |Property Owner Downspout 6/20/2005 Newly Identified
4, 3312 Clarks Ln. 212 B 6 {Property Owner Downspout 6/20/2005 Newly Identified
5. 3601 Clarks Ln. 256 B 1 |Property Owner Area Drain 3/21/2005 Positive Newly Identified
6. 2238 Crest Rd. 14 A 2 |Property Owner Downspout 6/20/2005 Newly Identified
7. 2302 Crest Rd. 13 A 5 |Property Owner Downspout 6/20/2005 Newly Identified

13 A 6 {Property Owner Downspout 6/20/2005 Newly Identified

8. 5616 Cross Country Bivd. 99 A 2 |Property Owner Downspout 6/20/2005 Newly Identified
9. 6309 Fairlane Dr. 154 B 2 |Property Owner Downspout 6/20/2005 Newly Identified
1548 1 |Property Owner Downspout Connection | 6/20/2005 Newly Identified

10, 6908 Fieldcrest Rd. 272 B 3 |Property Owner Downspout Connection 6/20/2005 Newly Identified

11. 3800 Glengyle Ave. 275B 13 {Property Owner Downspout Connection | 6/20/2005 Newly Identified

12. 6309 Greenspring Ave. 153 B 5 |Property Owner Downspout 6/20/2005 Newly Identified

153 B 4 |Property Owner Area Drain 3/28/2005 Positive Newly Identified

13. 2212 Ken Oak Rd. 100 A 1 |Property Owner Downspout 6/20/2005 Newly Identified

100 A 2 |Property Owner Downspout 6/20/2005 Newly Identified

14. 2416 Ken Oak Rd. 103 A 1 IProperty Owner Downspout 6/20/2005 Newly Identified

15. 5609 Key Ave. 50 B 4 |Property Owner Downspout 6/20/2005 Newly Identified

16, 2504 Larryvale Rd. 154 B 7 |Property Owner Downspout 6/20/2005 Newly Identified

17. 5815 Lochlea Rd. 116 B 1 |Property Owner Downspout 6/20/2005 Newly Identified

18. 5806 Park Heights Ave. 78 B 4 |Property Owner Downspout 6/20/2005 Newly Identified

78 B 2 |Property Owner Downspout 6/20/2005 Newly Identified

78 B 3 |Property Owner Downspout 6/20/2005 Newly Identified

78 B 9 |Property Owner Downspout 6/20/2005 Newly Identified

78 B 8 |Property Owner Downspout 6/20/2005 Newly Identified

19. 5905 Park Heights Ave, 95 B 2 |Property Owner Downspout 6/20/2005 Newly Identified
20. 6414 Park Heights Ave. 315A 4 |Property Owner Downspout Connection 6/20/2005 Newly Identified
315 A 3 |Property Owner Area Drain 3/22/2005 Positive Newly Identified

21. 7126 Park Heights Ave. 280 B 16 |Property Owner Downspout Connection 6/20/2005 Newly Identified
22. 6311 Pearce Ave. 203 B 5 |Property Owner Downspout 6/20/2005 Newly Identified
203 B 4 |Property Owner Downspout 6/20/2005 Newly Identified

23. 6106 Pimlico Rd. 135A 1 |Property Owner Driveway Drain 3/28/2005 Positive Newly Identified

24. 6306 Pimlico Rd. 127 B 1 |Property Owner Downspout 6/20/2005 Newly Identified

25. 5503 Rusk Ave. 30 B 1 |Property Owner Downspout 6/20/2005 Newly Identified

26. 3208 Shelburne Rd. 334A 1 IProperty Owner Driveway Drain 3/15/2005 Positive Newly Identified

27. 1702 South Rd. 324 A 2 |Property Owner Downspout 6/20/2005 Newly Identified

28. 2117 Sulgrave Ave. 320 B 6 {Property Owner Downspout 6/20/2005 Newly Identified

29. 2607 Taney Rd. 183 B 4 [Property Owner Driveway Drain 3/23/2005 Positive Newly Identified

30. 2615 Taney Rd. 183 B 2 |Property Owner Downspout 6/20/2005 Newly Identified

31. 2700 Taney Rd. 183 B 8 |Property Owner Downspout 6/20/2005 Newly Identified

32. 2808 Taney Rd. 182 B 6 |Property Owner Downspout 6/20/2005 Newly Identified

182 B 5 [Property Owner Downspout 6/20/2005 Newly Identified

33. 2810 W. Strathmore Ave, 180 A 5 |{Property Owner Downspout 6/20/2005 Newly Identified

34. 3602 Chesholm Rd. Property Owner Downspout 5/9/2005 Positive Newly Identified

35. 6708 Park Heights Ave. Property Owner Downspout 5/9/2005 Positive Newly Identified

36. 4214 Groveland Ave. Property Owner Downspout 5/9/2005 Positive Newly Identified

37. 4414 Groveland Ave. Property Owner Downspout 5/9/2005 Positive Newly Identified

38. 2705 Queen Anne Ave. Property Owner Downspout 5/9/2005 Positive Newly Identified
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APPENDIX 4

SUMMARY OF REPORTED
OVERFLOWS

win  Civil Action No. JFM-02-1524
dp Calendar Quarterly Report No. 25 ,
ieusher For Calendar Quarter Ending December 31, 2008



City of Baltimore
Activity at Sanitary Sewer Overflow Structures
For Calendar Quarter Ending December 31, 2008

SS0O No. 33
Date Surcharge Depth (in)**  Rainfall (in)
SSO No. 34
Date Surcharge Depth (in)**  Rainfall (in)
SSO No.67
Date Surcharge Depth (in)** Rainfall (in)
12/11/2009 —
Flow Meter in Place 1.65
12/12/2009
SSO No. 72
Date ‘ Surcharge Depth (in)* Rainfall (in)
12/11/2009 —
Flow Meter in Place 1.65
12/12/2009
. Civil Action No. JFM-02-1524 Appendix 4-1

- Activity at SSO Structures
. Calendar Quarterly Report No. 25
. For Calendar Quarter Ending December 31, 2008




City of Baltimore
Activity at Sanitary Sewer Overflow Structures
For Calendar Quarter Ending December 31, 2008

SSO No. 132

Date Surcharge Depth (in)*  Rainfall (in)
SSO No. 134

Date Surcharge Depth (in)** Rainfall (in)
SSO No. 135

Date Surcharge Depth (in)** Rainfall (in)
SSO No. 136

Date Surcharge Depth (in)** Rainfall (in)

** Note- The surcharge depth is the maximum measured depth above the invert of overflow pipe.

Civil Action No. JFM-02-1524 Appendix 4-2
Activity at SSO Structures

Calendar Quarterly Report No. 25

For Calendar Quarter Ending December 31, 2008




City of Baltimore
Activity at Sanitary Sewer Overflow Structures
For Calendar Quarter Ending December 31, 2008

Pumping Station Overflows

Pumping . Volume Loss
Station Date (gal) Rainfall (in)

None Reported

Waste Water Treatment Plant Overflows

Volume Loss

WWTP Date (gal) Rainfall (in)

None Reported

. Civil Action No. JFM-02-1524 v Appendix 4-3
Activity at SSO Structures

Calendar Quarterly Report No. 25

For Calendar Quarter Ending December 31, 2008
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